

Submitted by: Stacey Miller, Coordinator & Kishore Mulpuri, Medical Lead

Program Objective: To ensure that children at risk for hip displacement receive appropriate screening and are referred to a paediatric orthopaedic surgeon at the appropriate time to minimize or prevent complications associated with hip dislocations. The program will:

- Facilitate the implementation and integration of the recommended standard of care for hip surveillance into practice across the province.
- Ensure all children with CP or CP like conditions have access to the necessary support to ensure that early and appropriate management can be provided.

Milestones since June 2015:

Project Groundwork

- All Advisory Committee subcommittees (Knowledge Translation, Patient Ascertainment, Evaluation) have met and provided input on respective
- Completion of Enrollment forms and process, including review by Risk Management and Privacy Office
- Quality Improvement and Evaluation plan created and reviewed by Evaluation Subcommittee
- Medical directive to allow coordinator to facilitate ordering of radiographs completed and ready for submission to Medical Advisory Committee

Knowledge Translation and Communication

- Parent and clinicians booklets reviewed by Advisory Committee Knowledge Translation subcommittee and final revisions completed; ready for print
- On-line learning module piloted by Advisory Committee Knowledge Translation subcommittee; voice over to be completed in October
- Systematic review on interventions to prevent hip displacement underway (in collaboration with Positioning and Mobility Team therapists)
- Draft script for family friendly You Tube video introducing program prepared
- Letter of introduction sent to Aboriginal Infant Development Program Steering Committee; invited to present at their next meeting

Data Management System

- Selected FileMaker Pro as short term data management solution; currently working with Neo Code software to develop a database solution
- Continue to work with IMITS Business Analyst and Privacy to ensure data management system meets their requirements
- Data fields updated to capture requirements of the Quality Improvement and Evaluation Plan

Next Steps & Target Dates:

- Completion of online learning module – Oct 30, 2015
- Short term data management system in place – December 1, 2015
- Launch in next Health Authority (VIHA) – December 1, 2015